COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2020

ESTI MATE SUMVARY 15: 57: 06
CONTI D C21209 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21209- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TI ME ALLOW 51 WORK DAYS
SH 14 NEW RAYMER VEST PERCENT TIME:  21.57 ORI G TI ME ALLOW 51 WORK DAYS
PRQJECT NO. STA0142- 066
SH 14 NEW RAYMER VEST
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
S| MON CONTRACTORS PAY PERI OD ENDI NG 05/ 20/ 2020 DATE TI ME STARTED 05/04/2020
6215 CLEAR CREEK PARKWAY DATE LET 01/ 09/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/16/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2020 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,948, 444. 00 PARTI Cl PATI NG $ 422,779. 12 $ 422,779. 12
AWARD PRQIECT AMT: $ 5,477,794.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.11% TOTAL EARNI NGS 422,779.12 422,779.12
FUNDS AVAI LABLE: $ 5,525, 664.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 422,779.12 422,779.12
TOTAL CLAI VS $ 0.00 RETAI NAGE -9,293.02 -9,293.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 413, 486. 10 413, 486. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 413, 486. 10 413, 486. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 413, 486. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21209-BID ESTI MATE RUN 05/ 21/ 2020
PRQIECT STA0142- 066 ESTI MATE NO 0001 15: 57: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTERCE
CAT NO0200 SH 14 ROADWAY
0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 178, 200. 000 0. 000
5% 178, 200. 000 133, 650. 00
0. 75000 178, 200. 000 133, 650. 00
0010 202-00821 Renoval of Sign Panel 38. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0015 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0025 208- 00035 Aggr egat e Bag 800. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0055 212-00006  *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21209-BI D ESTI MATE RUN 05/ 21/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0001 15: 57: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0060 304-07009  Aggregate Base Course (O ass 7) (Special) 8, 284. 000 0. 000
TON 0. 000 0. 00
22.00000 0. 000 0. 00
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 400. 000 0. 000
TON 309. 150 58, 274. 78
188. 50000 309. 150 58,274.78
0070 403-05000 *Hot M x Asphalt (Reflective Crack Interlayer) 11, 208. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0075 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 25, 496. 000 0. 000
TON 0. 000 0. 00
88. 60000 0. 000 0. 00
0080 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 324. 000 0. 000
EACH 0. 000 0. 00
102. 04000 0. 000 0. 00
0085 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 30. 000 0. 000
EACH 0. 000 0. 00
107. 14000 0. 000 0. 00
0090 614-00011 Sign Panel (Cass I) 27.000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0095 614-00012 Sign Panel (Class Il) 189. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0100 614-80391 *Runble Strip (Ginding)(Asphalt) 109, 510. 000 0. 000
LF 0. 000 0. 00
0.13000 0. 000 0. 00
0105 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 364 6, 552. 00
18, 000. 00000 0. 364 6, 552. 00
0106 625-00001 Const Surveying (Hour) CO #2 added surveying for extra 20. 000 0. 000

stationing
HOUR 20. 000 3, 000. 00

150. 00000 20. 000 3, 000. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21209-BI D ESTI MATE RUN 05/ 21/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0001 15: 57: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0110 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 113,011.75
452, 047. 00000 0. 250 113,011. 75
0115 626-01114 *Public Information Managenent (Tier V) 51. 000 0. 000
DAY 13. 000 689. 00
53. 00000 13. 000 689. 00
0120 627-00008 Modi fied Epoxy Pavement Marking 696. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 627-00011 Pavement Marking Paint (Waterborne) 1, 331. 000 0. 000
GAL 445. 000 16, 020. 00
36. 00000 445. 000 16, 020. 00
0130 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 348. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 25000 0. 000 0. 00
0135 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0140 630- 00000 Fl aggi ng 2, 000. 000 0. 000
HOUR 499. 750 15,292. 35
30. 60000 499. 750 15, 292. 35
0145 630- 00001 Pilot Car Operation 500. 000 0. 000
HOUR 105. 750 7,931. 25
75. 00000 105. 750 7,931. 25
0150 630-00007 Traffic Control Inspection 20. 000 0. 000
DAY 6. 000 2,460. 00
410. 00000 6. 000 2,460. 00
0155 630- 00012 Traffic Control Managenent 51. 000 0. 000
DAY 11. 000 13, 200. 00
1, 200. 00000 11.000 13, 200. 00
0160 630-80001  Fl ashing Beacon (Portable) 2. 000 0. 000
EACH 1. 000 1, 025. 00

1, 025. 00000 1. 000 1, 025. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21209-BI D ESTI MATE RUN 05/ 21/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0001 15: 57: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0165 630-80341 Construction Traffic Sign (Panel Size A) 60. 000 0. 000
EACH 11. 500 764.75
66. 50000 11. 500 764.75
0170 630-80342 Construction Traffic Sign (Panel Size B) 94. 000 0. 000
EACH 32.000 2,432.00
76. 00000 32. 000 2,432.00
0175 630-80350  Vertical Panel 20. 000 0. 000
EACH 0. 000 0. 00
25.51000 0. 000 0. 00
0180 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0185 630-80360  Drum Channel i zi ng Device 170. 000 0. 000
EACH 8. 000 168. 00
21. 00000 8. 000 168. 00
0190 630-80380 Traffic Cone 150. 000 0. 000
EACH 25. 000 255. 00
10. 20000 25. 000 255. 00
0195 630-80520 Mobi | e Paverment Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
8, 586. 00000 0. 000 0. 00
0200 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70012 F/ A Asphalt Pavenent Incentive 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70018 F/ A Roadway Snoothness |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 05/ 21/ 2020
15: 57: 06

CONTI D: C21209

PCN: 21209-BID

PRQIECT STA0142- 066

REF | TEM | TEM
NO. NO. DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200 SH 14 ROADWAY

0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent

0225 700-70023 F/ A On- The-Job Trai nee

0230 700-70111 Project First Program

0235 700-70220 F/ A Phone Service

0240 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Ofice (Cass 2)

0250 620-00012

Field Laboratory (C ass 2)

0255 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
18, 053. 24000
1. 000
EACH
15, 000. 00000
1. 000
EACH
10, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

5,905,390.76 $ 379,725.88%  379,725.88

0. 000
1. 000 18, 053. 24
1.000 18, 053. 24

0. 000
1. 000 15, 000. 00
1. 000 15, 000. 00

0. 000
1. 000 10, 000. 00
1.000 10, 000. 00

5,948, 444.00 $ 422,779.12$  422,779.12



